April 26, 2023

**REPORT ON THE AWARD OF CONSTRUCTION CONTRACTS AND CHANGES TO CONSTRUCTION CONTRACTS FOR THE BOARD OF EDUCATION'S CAPITAL IMPROVEMENT PROGRAM**

**THE CHIEF EXECUTIVE OFFICER REPORTS THE FOLLOWING DECISION:**

This report details the award of Capital Improvement Program construction contracts in the total amount of $77,500,338.45 the respective lowest responsible bidders for various construction projects, as listed in Appendix A of this report. These construction contracts shall be for projects approved as part of the Board's

[redacted]

Capital Improvement Program

These change order approval cycles range from 02/01/2023 to 02/28/2023



Report run on: 3/1/2023

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|
| **Alfred Nobel Elementary School** | | | | | | | | |
| | **2022 NOBEL ELV (2022-24691-ELV)** | | | | | | | |
| | | **F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES., LLC** | | | | | | |
| | | | **3890956** | **$1,391,000.00** | **5** | **$26,868.74** | **$1,417,868.74** | **1.93%** |

| Date of Change | Date | DC 129.8 |
|---|---|---|

The following change orders have been approved and are being reported to the Board in arrears.

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of C68 720.24 |
|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders |
|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders |
|---|---|---|---|---|---|

# April 2023

These change order approval cycles range from

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders |
|---|---|---|---|---|---|

# April 2023

These change order approval cycles range from

# Change Order Log

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders | Revised Contract Amount | Total % of Contract |
|---|---|---|---|---|---|---|---|---|

# Change Order Log

# Change Order Log

# Change Order Log

| School | Project | Vendor | Oracle PO Number | Original Contract Amount | Number of Change Orders | Total Change Orders |
|---|---|---|---|---|---|---|