

March 22, 2017

REPORT ON THE AWARD OF CONSTRUCTION CONTRACTS AND CHANGES TO CONSTRUCTION CONTRACTS FOR THE BOARD OF EDUCATION'S CAPITAL IMPROVEMENT PROGRAM

This report details the award of Capital Improvement Program construction contracts in the total amount of \$644,737.69 to the respective lowest responsible bidders for various construction projects, as listed in ~~Appendix A of this report. These construction contracts shall be for projects approved as part of the~~

GENERAL CONDITIONS:

Inspector General – Each party to the agreement shall acknowledge that, in accordance with 105 ILCS 5/34-13.1, the Inspector General of the Chicago Board of Education has the authority to conduct certain investigations and that the Inspector General shall have access to all information and personnel necessary to conduct those investigations.

Conflicts – The agreement shall not be legally binding on the Board if entered into in violation of the

provisions of 105 ILCS 5/34-21.3 which restricts the employment of or the letting of contracts to, former Board members during the one year period following expiration or other termination of their terms of

REASONS FOR
PROJECT

erected masonry	5
work on parapets	1

17 14 per

10 9 6 5 2 2 1

6/17

of 4

Number

2.40

2.40

3.53

3.00

7.53

PR5

1.82

1.82

from

Revised Contract Amount	Total % of Contract	Oracle PO Number	Board Rpt Number
-------------------------	---------------------	------------------	------------------

\$11,417,868.72 4.36%

Reason Code

3093138 / 3118027

per roof Site Inspect Direction

-\$1,658.99

Project Total: -\$1,658.99

\$11,090,653.26 15.48%

Reason Code

2908176

locations. Discovered Conditions

14-1022-PR5

\$20,485.78

Project Total: \$20,485.78

\$52,674,042.49 5.00%

Reason Code

2867615 / 3002938 / 3060061

sections of Safety Issue

11-0525-PR8

\$43,562.00

Project Total: \$43,562.00

Board Rpt Number

\$10,591.20

Total: \$10,591.20

\$2,974.36

Total: \$2,974.36